
 
 

Request for City Council Committee Action 

From the Department of Public Works 
 

Date:  November 8, 2012 
  
To:   Honorable Sandra Colvin Roy, Chair, Transportation & Public Works Committee 
 
Referral: Honorable Betsy Hodges, Chair Ways & Means/Budget Committee  
 
Subject: Trailway Crack Filling and Seal Coating – Contract Amendment #1 with 

Upper Midwest Athletic Construction (a Div. of Blacktop Repair Services, 
Inc.) 

  
Recommendation:   

Authorize the proper city officers to amend Contract No. C-35512 with Upper 
Midwest Athletic Construction (a Div. of Blacktop Repair Services, Inc.) by 
$27,021.98 from the current contract amount of $162,220 to a revised contract 
amount of $189,241.98. Funds are available in the general fund. 

Previous Directives: 

 February 24, 2012:  City Council and Mayor granted approval of the bid for OP# 
7556, the only bid of Upper Midwest Athletic Construction (a Div. of Blacktop 
Repair Services, Inc.) in the amount of $162,220 

  
Prepared by: Steven Collin, P.E., Street Maintenance Engineer 
 
Approved by: 
  ________________________________________________________ 
  Steven A. Kotke, P.E., City Engineer, Director of Public Works 
 
Presenters: Michael D. Kennedy, P.E., Director of Transportation Maintenance and Repair                         
 
Reviews: Permanent Review Committee (PRC): Not Applicable 

Civil Rights Approval    Approval on 1/30/2012 
Policy Review Group (PRG):      Not Applicable 

 
Financial Impact:   

No financial impact 
 
Community Impact: 
 Neighborhood Notification:  

 City Goals: A SAFE PLACE TO CALL HOME: the city’s infrastructure will be well- 
 maintained; people will feel safe in the city. 
 Comprehensive Plan:  
 Zoning Code: 
 
 
 
 
 



Background/Supporting Information: 
 
This project involves the sealing of off-street bike trails in the City of Minneapolis.  The bike trail 
maintenance program as part of the Infrastructure Advancement Program is in the City’s 2012 
Capital Improvement Program.  The purpose of the project is to seal cracks and the pavement 
surface of approximately 11 miles of off-street bike trails to slow the deterioration of the 
pavement surface. 
 
On February 24, 2012, the City Council and Mayor awarded the bid for OP# 7556, the only bid 
of Upper Midwest Athletic Construction (a Div. of Blacktop Repair Services, Inc.) in the amount 
of $162,220.  The work began on July 9, 2012 and was substantially completed on September 
5, 2012 
 
Additional Work and Change Orders – Crack Sealing 
 
For bidding purposes an estimated amount of cracking sealing of 7,500 linear feet was used to 
establish a unit price of $0.98 per linear foot or a bid value of $7,350.  The contract allowed for 
this value to change based on the actual conditions because of the age and deterioration of the 
pavement. The actual value was 18,837 linear feet for a total cost of $18,460.26.  The quantity 
was measured by the City and Contractor to assure agreement on the bid item.   The additional 
crack sealing adds the amount of $11,110.26, increasing the total contract value to 
$173,330.26.   
  
Additional Work and Change Orders – Trail Sealing Errors and Omissions 
 
For bidding purposes an estimated amount of trail sealing of 67,604 linear feet was used to 
establish a unit price of $1.41 per linear foot or a bid value of $154,870.  The quantity was 
measured by the City and Contractor to assure agreement on the bid item.  It was discovered 
that the section of Cedar Lake Bike Trail west of the city limits had been omitted.  The additional 
trail sealing in the amount of $15,911.72 increases the total contract value to $189,241.98. 
 
Therefore, it is requested that the current contract amount with Upper Midwest Athletic 
Construction (a Div. of Blacktop Repair Services, Inc.), of $162,220 be increased by $27,021.98 
to a revised contract amount of $189,241.98.  Funds are available in the department’s general 
fund appropriation; therefore, no additional appropriations are required at this time.  
 


